

MARTe2-core - Meeting #175

MARTe 2 Sprint report (v0.2)

29.07.2015 12:01 - André Neto

Status:	Closed	Start date:	05.07.2015
Priority:	Normal	Due date:	23.07.2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	0.2	Spent time:	0.00 hour

Description

Sprint planning

Date of the meeting: 29/07/2015

Sprint objective: Second release of MARTe with portability layer completed and linted

Backlog items: [#163](#), [#159](#), [#158](#), [#157](#), [#156](#), [#155](#), [#154](#), [#151](#), [#150](#), [#149](#), [#148](#), [#147](#), [#146](#), [#145](#), [#144](#), [#142](#), [#141](#), [#127](#), [#122](#), [#119](#), [#117](#), [#116](#), [#115](#), [#114](#), [#113](#), [#162](#), [#161](#), [#160](#), [#153](#), [#152](#), [#133](#), [#123](#), [#112](#), [#111](#), [#110](#), [#109](#), [#108](#), [#107](#), [#106](#), [#105](#), [#104](#), [#103](#)

Sprint review

Almost all the user-stories were successfully completed. Some issues remain to be addressed (see Technical debt below). Unit tests were successfully executed (thread priority changing still require root access in order to run without errors) and a large amount of linting related errors were addressed. See [#165](#) for further information.

A 90 % of minimum code coverage as the minimum threshold ([#180](#)) was agreed.

Sprint retrospective

- Things that the team should start doing
 - Allow users to move a task from implementation to review, but continue to not allow to move a task from a state to another (e.g. from code review to unit implementation or vice-versa); * Allow the reviewer to make small cosmetic changes to the documentation or structure of the file. If these are done, the changes are committed and the review is performed on this version of the commit; * Configure Jenkins to not test the BasicConsoleTests which require user input (Test/GTest/cov/MainGTest.ex --gtest_output="xml:MARTe2-MainGTest.junit.xml" --gtest_filter="*:BasicConsoleGTest.TestRead:BasicConsoleGTest.TestPerfChar:BasicConsoleGTest.TestPaging"); * Move the linting configuration files to the development git repository ([#176](#)); * One branch per feature/user-story shall be created; * The next developments should focus on adding to the backlog all the user-stories which are key to having a real-time thread with GAMs executing before the end of the year. This is opposed to blindly porting all the BaseLib2 layers. * There are some issues to be addressed and corrected in the eclipse code formatter ([#190](#)).
- Things that the team should stop doing
- Things that the team should continue doing

Technical debt

Non-completed user-stories: [#162](#), [#161](#), [#160](#), [#153](#), [#152](#)

All of these were released in v0.2 but there were small non-compliances to be transformed into new user-stories.

Backlog review (restimation, reprioritization, weighting)

The sprint was successfully terminated. The next sprint will focus on finishing the DLL implementation for Windows, clearing all the class static constants and making sure that there are no global static objects defined in the header files.

Related issues:

related to Meeting #176: Move the linting configuration files to the developm...	Closed	29.07.2015
related to Meeting #180: Update VVP document adding 90% as a threshold for co...	Closed	31.07.2015
related to Meeting #190: Investigate and solve problems with the eclipse code...	Closed	31.07.2015

History

#1 - 29.07.2015 12:03 - André Neto

- Description updated

#2 - 29.07.2015 18:00 - André Neto

- Description updated

#3 - 29.07.2015 18:28 - André Neto

- Description updated

#4 - 31.07.2015 13:37 - André Neto

- Description updated

- Target version set to 0.2

#5 - 31.07.2015 14:00 - André Neto

- Description updated

#6 - 31.07.2015 14:01 - André Neto

- Description updated

#7 - 31.07.2015 14:03 - André Neto

- Description updated

#8 - 31.07.2015 14:03 - André Neto

- Description updated

#9 - 31.07.2015 17:44 - André Neto

- Description updated

#10 - 26.10.2015 12:09 - Ivan Herrero

- related to Meeting #176: Move the linting configuration files to the development git repository added

#11 - 26.10.2015 12:10 - Ivan Herrero

- related to Meeting #180: Update VVP document adding 90% as a threshold for coverage added

#12 - 26.10.2015 12:10 - Ivan Herrero

- related to Meeting #190: Investigate and solve problems with the eclipse code formatter added

#13 - 26.10.2015 12:10 - Ivan Herrero

- Due date set to 23.07.2015

- Start date set to 05.07.2015

#14 - 26.10.2015 12:58 - Ivan Herrero

- Status changed from New to Closed