

Weekly project status - user

#	Project	Status	Subject	Total estimated time	% Done	Target version	Start date	Due date
André Neto (3)								
2124	MARTe2-components	New	Patch OPCUADS brokers	4.0	0		07.04.2025	11.04.2025
2064	MARTe2-components	Unit: Rev	Make NI9157Device inheritable	8.0	0		16.01.2025	04.04.2025
366	MARTe2-components	New	Correct bugs in NI6259ADC	8.0	0		14.04.2025	18.04.2025
Giuseppe Ferro (1)								
1579	MARTe2-core	Code: Impl	Handle pthread_cond_timedwait() and pthread_cond_wait() spurious wakeups		0		06.11.2023	06.11.2023