

MARTe2-core - Design #1

BasicType development

17.04.2015 17:21 - André Neto

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Filippo Sartori	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Design BasicType infrastructure. This will include:			
<ul style="list-style-type: none">• Definition of MARTe types;• Conversion from MARTe types to C standard types;• Conversion from C standard types to MARTe standard types;• Conversion from MARTe types to String (printf)• Conversion from String to MARTe types (printf)			

History

#1 - 17.04.2015 17:24 - André Neto

- Assignee set to Filippo Sartori

#2 - 17.04.2015 17:26 - André Neto

- Target version set to Backlog

#3 - 23.04.2015 17:11 - André Neto

- Status changed from New to 2

#4 - 23.04.2015 17:23 - André Neto

- Target version deleted (Backlog)

#5 - 14.05.2015 16:06 - André Neto

- Target version set to Backlog

#6 - 29.05.2015 14:20 - André Neto

- Status changed from 2 to New

#7 - 29.05.2015 14:38 - André Neto

- Target version deleted (Backlog)

#8 - 29.05.2015 15:42 - André Neto

- Target version set to Backlog

#9 - 29.05.2015 15:42 - André Neto

- Status changed from New to 2

#10 - 29.05.2015 15:42 - André Neto

- Parent task set to #121

#11 - 29.05.2015 15:43 - André Neto

- Target version deleted (Backlog)

- Parent task deleted (#121)

#12 - 29.05.2015 15:49 - André Neto

- Parent task set to #121

#13 - 29.05.2015 15:49 - André Neto

- Target version set to 0.1

#14 - 29.05.2015 15:51 - André Neto

- Target version changed from 0.1 to Backlog

#15 - 29.05.2015 16:00 - André Neto

- Target version deleted (Backlog)

#16 - 03.06.2015 09:27 - André Neto

- Status changed from 2 to New

#17 - 03.06.2015 11:37 - Riccardo Vitelli

- Parent task deleted (#121)

#18 - 23.10.2015 10:00 - André Neto

- Status changed from New to Closed

Implemented in sprint v0.5