

MARTe2-core - Design #10

Low level number to string conversion

21.04.2015 15:37 - Filippo Sartori

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Giuseppe Ferro	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 23.04.2015 17:10 - André Neto

- Subject changed from Low level Number to String conversion to Low level number to string conversion
- Assignee set to Giuseppe Ferro
- Estimated time set to 32.00 h

Finalise the low-level number to string conversion, including testing and documentation.

#2 - 23.04.2015 17:10 - André Neto

- Status changed from New to 2

#3 - 13.05.2015 17:42 - André Neto

- Target version set to Test

#4 - 13.05.2015 17:44 - André Neto

- Status changed from 2 to New

#5 - 14.05.2015 16:56 - André Neto

- Target version changed from Test to Backlog

#6 - 29.05.2015 14:38 - André Neto

- Target version deleted (Backlog)

#7 - 03.06.2015 11:35 - Riccardo Vitelli

- Estimated time deleted (32.00 h)

#8 - 03.06.2015 11:36 - Riccardo Vitelli

- Due date deleted (25.04.2015)
- Start date deleted (01.04.2015)
- % Done changed from 80 to 0
- Parent task deleted (#1)

#9 - 23.10.2015 10:02 - André Neto

- Status changed from New to Closed

Implemented in sprint v0.6