

MARTe2-core - Design #11

Bit Types numeric conversion

21.04.2015 15:38 - Filippo Sartori

Status:	Closed	Start date:	26.04.2015
Priority:	Normal	Due date:	03.05.2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 14.05.2015 16:06 - André Neto

- Target version set to Backlog

#2 - 29.05.2015 14:38 - André Neto

- Target version deleted (Backlog)

#3 - 03.06.2015 11:36 - Riccardo Vitelli

- Parent task deleted (#1)

#4 - 23.10.2015 10:03 - André Neto

- Status changed from New to Closed