

MARTe2-core - Design #12

Low level string to number conversion

21.04.2015 15:39 - Filippo Sartori

Status:	Closed	Start date:	03.05.2015
Priority:	Normal	Due date:	17.05.2015
Assignee:	Giuseppe Ferro	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 23.04.2015 17:12 - André Neto

- Subject changed from String to Number conversuon to Low level string to number conversion
- Assignee set to Giuseppe Ferro
- Estimated time set to 40.00 h

Implement the low-level number to string conversion, including testing and documentation.

#2 - 14.05.2015 16:06 - André Neto

- Target version set to Backlog

#3 - 29.05.2015 14:38 - André Neto

- Target version deleted (Backlog)

#4 - 03.06.2015 11:36 - Riccardo Vitelli

- Estimated time deleted (40.00 h)
- Parent task deleted (#1)

#5 - 23.10.2015 10:03 - André Neto

- Status changed from New to Closed

Implemented in sprint v0.6