

## MARTe2-core - User story #1717

### Organise MARTe2 course

16.04.2024 14:58 - André Neto

<b>Status:</b>	New	<b>Start date:</b>	15.04.2024
<b>Priority:</b>	Normal	<b>Due date:</b>	30.05.2025
<b>Assignee:</b>	André Neto	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	120.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Git branch (link):</b>		<b>SVN commit (link/?p=rev):</b>	
<b>Git merge to develop (link):</b>			
<b>Description</b>			
DoD:			
<ul style="list-style-type: none"><li>• Agree on venue</li><li>• Send invitation</li><li>• Update training material</li></ul>			

#### History

##### #1 - 25.03.2025 13:07 - André Neto

- Estimated time set to 120.00 h

- Start date changed from 16.04.2024 to 15.04.2024

- Status changed from Code: Impl to New

- Due date set to 30.05.2025