

MARTe2-core - Meeting #199

MARTe 2 Sprint report (v0.4)

24.08.2015 00:33 - André Neto

Status:	Closed	Start date:	24.08.2015
Priority:	Normal	Due date:	04.09.2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	0.4	Spent time:	0.00 hour

Description

Sprint planning

Date of the meeting: 24/08/2015

Sprint objective: Fourth release of MARTe with support for logging and AnyType. Some refactoring of L0Portability namespacing and memory management to also be included.

Backlog items: [#169](#), [#203](#), [#196](#), [#204](#), [#194](#), [#201](#), [#202](#), [#182](#), [#195](#)

Sprint review

Almost all the user-stories were successfully completed. Only Windows porting remains to be addressed (see Technical debt below).

Sprint retrospective

- Things that the team should start doing

Nothing to report.

- Things that the team should stop doing

Nothing to report.

- Things that the team should continue doing

Nothing to report.

Technical debt

Non-completed user-stories: [#169](#)

Backlog review (restimation, reprioritization, weighting)

The sprint was successful, with the exception of [#169](#) which requires the macros and makefiles to be updated against the current strategy.

History

#1 - 24.08.2015 00:50 - André Neto

- Tracker changed from Design to Meeting

#2 - 07.09.2015 09:05 - André Neto

- Description updated

#3 - 08.09.2015 12:41 - André Neto

- Description updated

#4 - 08.09.2015 12:43 - André Neto

- Description updated

#5 - 08.09.2015 12:46 - André Neto

- *Description updated*

#6 - 23.10.2015 10:01 - André Neto

- *Status changed from New to Closed*