

MARTe2-core - User story #2071

Fix Windows build issue

21.01.2025 11:46 - André Neto

Status:	New	Start date:	02.06.2025
Priority:	Normal	Due date:	06.06.2025
Assignee:	Giuseppe Avon	% Done:	0%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Git branch (link):		SVN commit (link/?p=rev):	
Git merge to develop (link):			

Description

1)ErrorManagement_gen.cpp in l1portability deve essere copiato in fase di make e quindi non dovrebbe essere nel repo. Siccome make x Windows non lo rifà e avete fatto changes ottengo degli errori.
2) il nuovo ErrorManagment usa HardwareI ma in Windows environment manca il metodo GetpPlatform() che va implementato noi abbiamo fatto un return "Windows"

History

#1 - 25.03.2025 13:06 - André Neto

- Status changed from Code: Impl to New

#2 - 25.03.2025 13:08 - André Neto

- Estimated time set to 16.00 h

- Start date changed from 21.01.2025 to 02.06.2025

- Due date set to 06.06.2025

Files

windwos-patch.patch	5.18 KB	21.01.2025	André Neto
---------------------	---------	------------	------------