

MARTe2-core - User story #22

GAM base infrastructure

21.04.2015 16:08 - Filippo Sartori

Status: Closed	Start date: 15.08.2015
Priority: Normal	Due date: 01.10.2015
Assignee: Riccardo Vitelli	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: 0.12	Spent time: 0.00 hour
Git branch (link):	SVN commit (link/?p=rev):
Git merge to develop (link):	

Description

Implementation and testing of the GAM supporting infrastructure, including:

- DDB interface
- GAM interface
- GAM Container
- Scheduler

THIS USER STORY HAS BEEN MERGED AND REVIEWED IN [#306](#).

Source code files modified

Architecture & design review

Date of the review: 06/04/2016

Person who did the review: Andre' Neto

Version of architecture & design document: N/A. As per the original MARTe implementation. Prototype code developed and reviewed in sprint preparation meeting.

Result of review: N/A

List of non-conformities: N/A

Code and documentation review

Date of the review: --/--/2016

Person who did the review:

Result of review:

List of non-conformities:

Unit test review

Date of the review: --/--/2016

Person who did the review:

Result of coverage tests review:

Result of functional tests review:

Result of review:

List of non-conformities:

Associated revisions

Revision 9230fe8a - 11.05.2016 11:53 - André Neto

#22 Finished documentation of BrokerContainer

Revision 45c741d7 - 11.05.2016 16:28 - André Neto

#22 Documentation work in progress.

Revision 9c3b373a - 12.05.2016 19:09 - André Neto

#22 Broker restructuring in progress.

Revision 4c1bfae5 - 19.05.2016 15:42 - André Neto

#22 Refactoring in progress.

Revision 229dfbcd - 19.05.2016 15:44 - André Neto

#22 Refactoring work in progress.

Revision c43c657d - 19.05.2016 15:44 - André Neto

#22 Refactoring in progress.

Revision 798bcd7f - 23.05.2016 10:05 - André Neto

#22 Documentation work in progress.

Revision 91c05718 - 01.06.2016 12:49 - André Neto

#22 refactoring

Revision 71e371dc - 07.06.2016 16:56 - André Neto

#22 Compiles again.

Revision 52eb65b7 - 27.06.2016 18:21 - André Neto

#22 First version of the RealTimeApplicationConfigurationBuilder ready

Revision 1e05df77 - 27.06.2016 18:36 - André Neto

#22 Only write the DataSource name if its size > 0

Revision 5a0baa29 - 28.06.2016 18:37 - André Neto

#22 Work in progress. Started default implementation of DataSourceel

Revision 28089bef - 29.06.2016 14:28 - André Neto

#22 Work in progress.

Revision c43d439a - 15.07.2016 11:30 - André Neto

#22 Finished DataSourceel first implementation

Revision 9965e422 - 15.07.2016 17:13 - André Neto

#22 New version of the GAMDataSource.

Revision 3bd4648a - 17.07.2016 21:43 - André Neto

#22 Working version of MemoryMapBroker, but still very WIP

Revision d95b6c60 - 18.07.2016 21:42 - André Neto

#22 GAM signal memory is now sequential

Revision 771d9f3a - 18.07.2016 22:09 - André Neto

#22 Corrected typo in Makefile

Revision b915d267 - 19.07.2016 19:55 - André Neto

#22 Preparing to merge with #305.

Bug fixes required with lots of dependencies required...

History

#1 - 24.04.2015 12:26 - André Neto

- *Tracker changed from 1 to Design*
- *Subject changed from GAMS to GAM base infrastructure*
- *Description updated*

#2 - 14.05.2015 16:06 - André Neto

- *Target version set to Backlog*

#3 - 29.05.2015 14:38 - André Neto

- *Target version deleted (Backlog)*

#4 - 06.04.2016 10:38 - André Neto

- *Tracker changed from Design to User story*

#5 - 06.04.2016 10:43 - André Neto

- *Description updated*
- *Status changed from New to Code: Impl*
- *Target version set to 0.12*

#6 - 26.04.2016 17:40 - Riccardo Vitelli

- *Assignee set to André Neto*

#7 - 01.05.2016 21:15 - André Neto

- *Status changed from Code: Impl to Code: Rev*

#8 - 01.05.2016 21:15 - André Neto

- *Assignee deleted (André Neto)*

#9 - 02.05.2016 17:39 - Ivan Herrero

- *Assignee set to Riccardo Vitelli*

#10 - 04.05.2016 11:24 - Ivan Herrero

- *Assignee deleted (Riccardo Vitelli)*

#11 - 04.05.2016 11:25 - Ivan Herrero

- *Status changed from Code: Rev to Code: Impl*

#12 - 29.08.2016 18:36 - André Neto

- *Status changed from Code: Impl to Code: Rev*

#13 - 29.08.2016 18:36 - André Neto

- *Assignee set to Riccardo Vitelli*

#14 - 05.10.2016 14:58 - Riccardo Vitelli

- *Description updated*

#15 - 05.10.2016 14:58 - Riccardo Vitelli

- *Description updated*

#16 - 05.10.2016 14:59 - Riccardo Vitelli

- Status changed from Code: Rev to Closed