

MARTe2-core - Meeting #234

MARTe 2 Sprint report (v0.6)

29.09.2015 12:25 - André Neto

| | | | |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|------------------------|-------------------|
| Status: | Closed | Start date: | 29.09.2015 |
| Priority: | Normal | Due date: | 23.10.2015 |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | 0.6 | Spent time: | 0.00 hour |
| Description | | | |
| <h2>Sprint planning</h2> | | | |
| Date of the meeting: 29/09/2015 | | | |
| Sprint objective: Sixth release of MARTe aimed at finishing the introspection base infrastructure and implementing streams support | | | |
| Backlog items: #169 , #188 , #235 , #236 , #237 , #238 , #239 , #240 | | | |
| <h2>Sprint review</h2> | | | |
| The following issues and concerns were discussed by the team during the sprint: | | | |
| <ul style="list-style-type: none">• Non-tested functions of #240 to be reported in the Q&A audit report;• cl does not have an option to set the version of C++. It was decided to implement it for gcc (see #236);• Check for (and clean) test code compilation warnings;• Investigate the possibility of having a Windows based jenkins instance. | | | |
| <h2>Sprint retrospective</h2> | | | |
| <ul style="list-style-type: none">• Things that the team should start doing• Always start each commit line with the code of the related user-story (preceded by #);• Minimise the number of WIPs and start to use stash;• Things that the team should stop doing• Implement many features under the same branch/user-story. In case of major work, break the user-story in smaller stories when possible.• Things that the team should continue doing | | | |
| <h2>Technical debt</h2> | | | |
| Non-completed user-stories: #188 , #236 | | | |
| <h2>Backlog review (restimation, reprioritization, weighting)</h2> | | | |
| The sprint was not completely successful given that the introspection infrastructure is still not defined. More effort than expected was consumed in the re-factoring of the stream code base. | | | |
| Related issues: | | | |
| related to Meeting #258: MARTe html pages | | Closed | 23.10.2015 |

History

#1 - 29.09.2015 12:26 - André Neto

- Target version set to 0.6

#2 - 29.09.2015 16:35 - André Neto

- Parent task deleted (#227)

#3 - 20.10.2015 14:24 - André Neto

- Description updated

#4 - 23.10.2015 12:55 - Riccardo Vitelli

- Description updated

#5 - 23.10.2015 13:16 - André Neto

- Description updated

- Status changed from New to Closed

#6 - 26.10.2015 11:37 - Ivan Herrero

- Status changed from Closed to New

#7 - 26.10.2015 11:38 - Ivan Herrero

- Status changed from New to Closed

#8 - 26.10.2015 11:47 - André Neto

- Target version deleted (0.6)

#9 - 26.10.2015 11:47 - André Neto

- Target version set to 0.7

#10 - 26.10.2015 11:48 - André Neto

- Target version changed from 0.7 to 0.6

#11 - 26.10.2015 11:50 - André Neto

- Assignee set to André Neto

#12 - 26.10.2015 11:51 - André Neto

- Assignee deleted (André Neto)

#13 - 26.10.2015 11:57 - Ivan Herrero

- related to Meeting #258: MARTe html pages added

#14 - 26.10.2015 11:58 - Ivan Herrero

- Due date set to 23.10.2015

- Start date set to 29.09.2015