

RF PLC - User story #2562

Deliverable first task plan

14.04.2025 10:27 - Angela Salom

|                                                                                                                                                                                                      |             |                                  |             |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|----------------------------------|-------------|
| <b>Status:</b>                                                                                                                                                                                       | New         | <b>Start date:</b>               | 14.04.2025  |
| <b>Priority:</b>                                                                                                                                                                                     | Normal      | <b>Due date:</b>                 | 30.04.2025  |
| <b>Assignee:</b>                                                                                                                                                                                     | Iago Dapena | <b>% Done:</b>                   | 10%         |
| <b>Category:</b>                                                                                                                                                                                     |             | <b>Estimated time:</b>           | 40.00 hours |
| <b>Target version:</b>                                                                                                                                                                               |             | <b>Spent time:</b>               | 6.00 hours  |
| <b>Git branch (link):</b>                                                                                                                                                                            |             | <b>SVN commit (link/?p=rev):</b> |             |
| <b>Git merge to develop (link):</b>                                                                                                                                                                  |             |                                  |             |
| <b>Description</b> <ul style="list-style-type: none"><li>- System analysis + Summary of functionalities</li><li>- Summary of changes to implement</li><li>- Preliminary feasibility report</li></ul> |             |                                  |             |

History

#1 - 15.04.2025 10:54 - Iago Dapena

- % Done changed from 0 to 10

@Angela Salom we need to agree in a name for the document. What about "Modifications report for the RF module control system upgrade" ?