

## MARTe2-core - Meeting #259

### MARTe 2 Sprint report (v0.7)

23.10.2015 13:14 - André Neto

<b>Status:</b>	Closed	<b>Start date:</b>	23.10.2015
<b>Priority:</b>	Normal	<b>Due date:</b>	06.11.2015
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	0.7	<b>Spent time:</b>	0.00 hour

#### Description

## Sprint planning

**Date of the meeting:** 23/10/2015

**Sprint objective:** Seventh release of MARTe aimed at implementing the low-level linux and windows streams

**Backlog items:** [#188](#), [#228](#), [#230](#), [#236](#), [#241](#), [#242](#), [#243](#), [#244](#), [#245](#), [#246](#), [#247](#), [#248](#), [#249](#), [#251](#), [#253](#), [#254](#), [#255](#), [#256](#), [#257](#), [#259](#), and [#263](#).

## Sprint review

## Sprint retrospective

- Things that the team should start doing
  1. Create branches when there is the need to share code between different user-stories.
- Things that the team should stop doing
  1. Nothing to report.
- Things that the team should continue doing
  1. Nothing to report.

## Technical debt

Non-completed user-stories: [#188](#), [#228](#), [#230](#), [#236](#), [#243](#), [#244](#), [#246](#), [#248](#), [#253](#), [#255](#), [#256](#), [#257](#).

## Backlog review (restimation, reprioritization, weighting)

Most of the work related to Linux was implemented allowing for basic stream support in this operating system. Work related to the Windows development and the finalisation of the Linux File and Directory will be performed in the scope of the next sprint.

#### History

##### #1 - 23.10.2015 13:34 - André Neto

- Subject changed from MARTe 2 Sprint report (v0.6) to MARTe 2 Sprint report (v0.7)
- Target version set to 0.7

##### #2 - 26.10.2015 11:36 - Ivan Herrero

- Due date set to 06.11.2015

##### #3 - 26.10.2015 15:21 - Ivan Herrero

- Description updated

##### #4 - 26.10.2015 15:22 - Ivan Herrero

- Description updated

**#5 - 26.10.2015 15:50 - Ivan Herrero**

- Assignee set to *André Neto*

**#6 - 10.11.2015 17:30 - André Neto**

- Description updated

- Status changed from *New* to *Closed*

**#7 - 30.11.2015 15:55 - Ivan Herrero**

- Assignee deleted (*André Neto*)