

MARTe2-core - Meeting #273

MARTe 2 Sprint report (v0.8)

10.11.2015 17:36 - André Neto

Status:	Closed	Start date:	10.11.2015
Priority:	Normal	Due date:	25.11.2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	0.8	Spent time:	0.00 hour

Description

Sprint planning

Date of the meeting: 09/11/2015

Sprint objective: Eighth release of MARTe aimed at implementing finalising the low-level streams and on implementing the configuration database.

Backlog items: [#228](#), [#230](#), [#236](#), [#243](#), [#244](#), [#246](#), [#248](#), [#253](#), [#255](#), [#256](#), [#257](#), [#265](#), [#266](#), [#267](#), [#268](#), [#269](#), [#271](#) and [#272](#)

Sprint review

Sprint retrospective

- Things that the team should start doing
 1. When branching from a branch which is not develop, the merge shall be made back to this branch (and not to develop!).
 2. Always put a note in redmine when you branch from a branch which is not develop. Write this information in the user-story from where the branch was performed and on the user-story that will use this new branch.
 3. Merge to develop when the user-story is closed.
- Things that the team should stop doing
- Things that the team should continue doing

Technical debt

Non-completed user-stories: [#230](#), [#246](#), [#248](#), [#272](#)

Backlog review (restimation, reprioritization, weighting)

Main sprint goal was achieved. Windows version to be aligned with Linux in the next two sprints. Next sprint will be dedicated to bug fixing and documentation.

Associated revisions

Revision 5e37eac9 - 09.11.2015 14:35 - Llorenc Capella

#273 Linux File

Linting errors corrected

History

#1 - 16.11.2015 15:06 - André Neto

- Description updated

#2 - 27.11.2015 15:30 - André Neto

- Description updated

- Status changed from New to Closed

#3 - 30.11.2015 15:54 - Ivan Herrero

- *Description updated*
- *Due date set to 25.11.2015*