

MARTe2-core - Meeting #291

MARTe 2 Sprint report (v0.10)

09.12.2015 15:03 - André Neto

Status:	Closed	Start date:	09.12.2015
Priority:	Normal	Due date:	18.12.2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	0.10	Spent time:	0.00 hour

Description

Sprint planning

Date of the meeting: 09/12/2015

Sprint objective: Tenth release of MARTe aimed at implementing the SLK parser, fixing the windows tests and resolving all the linting problems.

Backlog items: [#281](#), [#287](#), [#288](#), [#289](#), [#290](#), [#292](#), [#294](#)

Sprint review

Several files were found not be properly linted. Apparently the header files also have to be included in the lint configuration file.

Sprint retrospective

- Things that the team should start doing

Nothing new to report.

- Things that the team should stop doing

Nothing new to report.

- Things that the team should continue doing

Nothing new to report.

Technical debt

Non-completed user-stories: All user-stories completed!

Backlog review (reestimation, reprioritization, weighting)

No backlog pending. The current version compiles in Windows and Linux.

History

#1 - 09.12.2015 15:08 - André Neto

- Description updated

#2 - 09.12.2015 15:28 - André Neto

- Description updated

#3 - 18.12.2015 17:59 - André Neto

- Description updated

#4 - 04.01.2016 10:32 - Ivan Herrero

- Description updated

#5 - 04.01.2016 12:19 - Ivan Herrero

- Status changed from New to Closed