

MARTe2-core - Design #3

Porting of Level1 to the new MARTe structure

17.04.2015 17:29 - André Neto

Status:	Closed	Start date:	12.01.2015
Priority:	Normal	Due date:	27.02.2015
Assignee:	André Neto	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	0.00 hour
Description			
Porting of the files from the old BaseLib2 Level0 and Level1 to the new MARTe L1CLib folder.			