

MARTe2-core - User story #301

Messages

06.04.2016 10:44 - André Neto

Status: Closed	Start date: 06.04.2016
Priority: Normal	Due date:
Assignee: Riccardo Vitelli	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: 0.12	Spent time: 0.00 hour
Git branch (link):	SVN commit (link/?p=rev):
Git merge to develop (link):	

Description

Implementation and testing of the message infrastructure, including:

- Synchronous messages
- Asynchronous messages with queue
- Remote function call infrastructure

The work done here includes the Scheduler/L3Services and Scheduler/L4Messages. This is major rework of [#306](#) and thus should be reviewed only after [#306](#) is closed!

THIS USER STORY HAS BEEN MERGED AND REVIEWED IN [#306](#).

Source code files modified

Architecture & design review

Date of the review: 06/04/2016

Person who did the review: Andre' Neto

Version of architecture & design document: N/A. As per the original MARTe implementation. Prototype code developed and reviewed in sprint preparation meeting.

Result of review: N/A

List of non-conformities: N/A

Code and documentation review

Date of the review: --/--/2016

Person who did the review:

Result of review:

List of non-conformities:

Unit test review

Date of the review: --/--/2016

Person who did the review:

Result of coverage tests review:

Result of functional tests review:

Result of review:

List of non-conformities:

History

#1 - 28.09.2016 18:15 - André Neto

- Assignee set to André Neto

#2 - 28.09.2016 18:18 - André Neto

- Description updated

#3 - 29.09.2016 10:45 - André Neto

- Status changed from Code: Impl to Code: Rev

#4 - 29.09.2016 10:45 - André Neto

- Assignee changed from André Neto to Riccardo Vitelli

#5 - 05.10.2016 14:58 - Riccardo Vitelli

- Description updated

#6 - 05.10.2016 14:59 - Riccardo Vitelli

- Status changed from Code: Rev to Closed