

MARTe2-core - Meeting #302

MARTe 2 Sprint report (v0.12)

06.04.2016 10:54 - André Neto

Status: Closed	Start date: 06.04.2016
Priority: Normal	Due date: 29.04.2016
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: 0.12	Spent time: 0.00 hour

Description

Sprint planning

Date of the meeting: 06/04/2016

Sprint objective: Twelfth release of MARTe aimed at implementing the GAM and message infrastructures.

Backlog items: [#22](#), [#301](#), [#305](#), [#306](#), [#307](#), [#308](#), [#309](#), [#310](#), [#313](#), [#200](#), [#183](#), [#189](#), [#304](#)

Sprint review

Sprint retrospective

- Things that the team should start doing
- Things that the team should stop doing
- Things that the team should continue doing

Technical debt

Non-completed user-stories:

Code review non-conformities: See [#303](#)

Unit test non-conformities: See [#303](#)

Backlog review (restimation, reprioritization, weighting)

History

#1 - 20.12.2016 17:47 - Ivan Herrero

- Description updated

#2 - 20.12.2016 17:48 - Ivan Herrero

- Description updated

#3 - 21.12.2016 12:22 - Ivan Herrero

- Description updated

#4 - 15.03.2017 17:16 - André Neto

- Status changed from New to Closed