

## MARTe2-core - User story #309

### HTTP Service

29.09.2016 10:48 - André Neto

<b>Status:</b>	Closed	<b>Start date:</b>	29.09.2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	André Neto	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Git branch (link):</b>		<b>SVN commit (link/?p=rev):</b>	
<b>Git merge to develop (link):</b>			

#### Description

See [#355](#)

Port the old BaseLib2 HTTPService to MARTe2.

### Source code files modified

### Architecture & design review

**Date of the review:** 29/09/2016

**Person who did the review:** Andre' Neto

**Version of architecture & design document:** N/A. As per the original MARTe implementation.

**Result of review:** N/A

**List of non-conformities:** N/A

### Code and documentation review

**Date of the review:** --/--/2016

**Person who did the review:**

**Result of review:**

**List of non-conformities:**

### Unit test review

**Date of the review:** --/--/2016

**Person who did the review:**

**Result of coverage tests review:**

**Result of functional tests review:**

**Result of review:**

**List of non-conformities:**

#### History

**#1 - 15.12.2017 07:55 - André Neto**

- Status changed from Code: Impl to Code: Rev

**#2 - 15.12.2017 07:55 - André Neto**

- Status changed from Code: Rev to Code: Impl

**#3 - 19.04.2018 09:09 - André Neto**

- Target version deleted (0.12)

**#4 - 11.04.2019 15:56 - André Neto**

- Assignee changed from Filippo Sartori to André Neto

**#5 - 11.04.2019 15:57 - André Neto**

- Description updated

**#6 - 11.04.2019 15:57 - André Neto**

- Status changed from Code: Impl to Closed