

## MARTe2-components - User story #656

### MDSReader NS + SE

14.10.2020 09:38 - André Neto

<b>Status:</b> New	<b>Start date:</b> 14.10.2020
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b>	<b>% Done:</b> 0%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	<b>Spent time:</b> 0.00 hour
<b>Git branch (link):</b>	<b>SVN commit (link/?p=rev):</b>
<b>Git merge to develop (link):</b>	
<b>Description</b> Merge MDSReader with the Non Segmented version	

### History

#1 - 19.03.2021 08:10 - André Neto

- Assignee deleted (Nicolo Ferron)

- Status changed from Code: Impl to New