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Porting of LevelO to the new MARTe structure
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Status:
Priority:
Assignee:
Category:

Target version:

Closed
Normal
André Neto

Start date:
Due date:

% Done:

Estimated time:

Spent time:

12.01.2015
27.02.2015
100%
80.00 hours
0.00 hour

Description

Porting of the old BaseLib2 Level0 into the new MARTe LOPortability structure.
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